attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 19-Nov-14
Time 5:32PM

Contract No.:  04-0120F4

04-0120F4

Diary #: 136 Const Calendar Day: 372 Date: 15-Sep-2010 Wednesda)

y y _ p-e2Ld , y 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:

Location:
Reviewer:  Mathur, Lalit Approved Date: 24-Jan-11 Status: Approved
Weather
Temperature 7 AM 60 -70 12PM 60-70 4PM 60-70

Precipitation 0.00"
Working Day If no, explain:

Condition Overcast in the AM to sunny in the PM

Diary: Dispute
Work description.
- Surveyed punchmarks placed by ABF surveyors on the W2W 2 west deviation saddle. In general the =
points were placed on the outer edge of the top saddle ribs, at the corners of the trough, and on the corner
of the top portion of the base plate at 50mm offset from the edges.
- Intermittently observed the verification of the Boltight jacks done in the Pier 7 warehouse by ABF under
the supervision of METS inspector Erin McCrory and Alex Schmidt. The Boltight jacks will be used for
various stressing operations on the project however the type being verified will be the used for the
deviation saddle anchor rods. See Alex's diary for more details as he was primarily responsible for this
operation.
- Conco carpenters began to construct the soffit/working platform for the upper bikepath pedastol on the
southwest end of the W2 cap beam.
- See Lalit's diary for ABF and Concos labor, equipment and other operations at the W2 cap beam.
04-0120F4 Bid Item: 048 0-W2C-CL0O.048 W2 Cap Closure Bar reinforcing steel (bridge)
REGIONAL STEEL CORP.
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: REGIONAL STEEL CORP.
Ironworker FOR DAVID GARCIA 2.00 0.00 0.00 2.00 D
Diary: Dispute
Work description. 048 0-W2C-CLO.048 =
- Were onsite to assess the female couplers for the two lower bikepath peadastol blockouts located on the
south end of the W2 cap beam. No work was performed however the expectations on the quality of the
work were given to the ironworker onsite. These include but are not limited to cleaning the threads from
rust/debris, T-heads to be aligned all in one plane, use a certified torque wrench and operator, etc.
04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
In Place Machining Company
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: In Place Machining Company
None of the Above JNM COHL WEISBROOKE 8.00 4.00 0.00 12.00 D
Diary: Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 136 Date: 15-Sep-2010 Wednesday
Work description. U3 w-w2C-HIK.063 0
CCO#153
- The cutting apparatus had a serial number of 5759 and a model number of AX48120.
- Continued to rough cut the 7 degree bevel on the end of the second Hinge K pipe beam. This cut was
started at 5pm yesterday after the cutting apparatus was mounted on the end of the pipe.
- The schedule for the machinist to complete the work for CCO#153 are 12 hour days for 7 days a week.
This CCO work is anticipated to last approximately one month.
- See Bob Brignano's diary for additional details regarding the beveling/quality for this operation.
04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
AMERICAN BRIDGE/FLUOR, A JV
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002082 WELDING MACHINE, MILLER 250 AMP No
800 400 000 0.0 []
002076 AIR COMPRESSOR-DSL/PORTABLE, 185 CFM No
800 400 000 0.0 []
Di ary: Dispute
Work description. 063 W-W2C-HIK.063 .
- Supported In Place Machining to mobilize equipment and provided any other support to facilitate their
operation.

Attachment
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ABF changed out a boom section of the Manitowoc Ringer crane prior Punchmarks were placed and surveyed on strategic locations of the
to erecting the first segment of the W2W west deviation saddle. W2W2 west deviation saddle prior to erection.
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